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Feasibility Project Objective: 
 
The primary objective of the peninsular ranges bighorn sheep monitoring and 
assessment project is to improve the monitoring capabilities for the on-going peninsular 
bighorn sheep population recovery program. This will be facilitated through the 
purchase of Very High Frequency (VHF) telemetry-collars (MOD 500, Telonics, Inc., 
Mesa AZ, USA) with Global Positioning System (GPS) “pods” (Quantum 4000 
Enhanced GPS Pod, Telemetry Solutions, Concord CA, USA) for deployment on Desert 
Bighorn Sheep (Ovis Canadensis Nelsoni) during fall 2014. 
 
A population monitoring and assessment program designed to determine and track 
population status, distribution, habitat use, recruitment, survival, and mortality using 
radio-telemetered bighorn sheep has been in place since 1992. Continued 
implementation of this program remains crucial to the development and refinement of 
recovery strategies and achieving established population conservation objectives. 
Deployment of radio-telemetry collars on bighorn sheep and subsequent ground and 
aerial monitoring is vital to the collection of data crucial to the development of new 
management strategies, refinement of existing management strategies, and to 
achieving established population conservation strategies.   
 
Work Performed: 
 
Work performed between 1 April - 30 June, 2014 included the refurbishment of 35 
previously deployed VHF radio-collars to be deployed on sheep during fall 2014. 
Monitoring of previously radio-collared bighorn sheep in the Peninsular Ranges 
occurring within eastern San Diego and western Riverside and Imperial Counties was 
continued.  
 
Due to the unavailability of helicopter services required to capture bighorn during fall 
2013 deployment of VHF/GPS collars could not be undertaken as planned. Further, due 
to the timing of lamb birth in the Peninsular Ranges and helicopter availability collaring 
work will not be possible until fall of 2014. Project funds originally allocated to helicopter 
time were re-allocated to telemetry equipment purchase for use in fall 2014.  
   



Funds Expended: 
 
This quarter:  $8,469.49             Total to date:  $54,141.37 
  
Approved budget:  $58,300.00 
  

Project Expenditure July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun   TOTAL 

GPS Refurbishment     $764.05        $764.05 

GPS Purchase      $44,907.83       $44,907.83 

VHF Refurbishment                                   $8,469.49   $8,469.49 

              

              

              

              

TOTAL TO DATE             $54,141.37 

 


